
 
 
 

Pave 80 October Milestones 
 

1. From Tennessee Street to 
American Canyon Overcrossing (about 4 miles) 
  
Work:   

• constructing median concrete barrier and inside shoulder structural 
section  

 
Status: 95% complete 

 
Cost: $20.4 million 
 
Estimated completion: November 2008 
 
Work completed: Median barrier, rubberized asphalt concrete paving, open 
graded asphalt concrete paving, crack and seat, paving inside shoulders 
 
Ongoing work: Striping, drainage, various CCO work and punch list Items, 
signs and metal beam guard rails in both eastbound and westbound lanes. 
Striping is scheduled to be completed on November 7. 
 
Traffic Impacts: Various lanes and ramps to be closed on freeway during 
construction period; mostly at night. It is anticipated that night closures will be 
done every week until November 21. 
  

 
2. American Canyon Overcrossing  
to Green Valley Creek (about 5 miles) 
 
Work:  

• constructing inside concrete barrier 
• widening shoulder at some locations  
• crack and seat existing Portland Cement Concrete (PCC) pavement 
• placing multi-layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• grinding existing top layer of worn-out AC and replacing it with new 

layers of AC 
• overlay existing roadway with asphalt concrete. 



 
Status: 4% complete 

 
Cost: $20.6 million 
 
Estimated completion: March 2010 
 
Work completed: Median shoulder work on eastbound I-80 between American 
Canyon OverCrossing to Red Top Road OverCrossing. 
 
Current work: Placing temporary concrete barriers (K-rails) along inside 
shoulders (in both directions).  Working on median embankment just east of 
American Canyon OverCrossing. 
 
Upcoming work: Continuing with embankment work in both directions as well 
as  median shoulder work. 
 
Traffic Impacts:  Various lane closures on eastbound and westbound 80 and 
various lane closures mostly during night time 
 
 
3. High-Occupancy Vehicle - HOV lanes (car pool lanes) 
 from Red Top Rd to Air Base Parkway (about 8.5 miles) 
 
Work:  

• constructing inside concrete barrier 
• constructing additional lane, each direction inside the median 
• paving median and outside shoulder at some locations 
• Placing median barrier at some locations 
• Widening of the West Texas Street bridge 
• Retrofit work at intersection with 680 and at Travis Blvd. Lane  

 
Status: 29% complete  

 
Cost: $30 million 
 
Estimated completion: July 2010 
 
Ongoing work: Contractor continues to excavate and reconstruct median, 
retrofit and widen bridges 
 
Traffic Impacts:  Night time closures of various lanes and ramps. Occasional 
daytime fast lane closures (usually in the eastbound direction) to allow 
hauling off of excavated materials, as required. 
 

 



4. North Texas Overcrossing in Fairfield to 
 Leisure Town Overcrossing in Vacaville (about 10.5 miles) 
 
Work:  

• Crack and Seat existing Portland Cement Concrete (PCC) pavement 
• Placing multi layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• Overlaying existing roadway and shoulders with multi-layers of new AC 

 
Status: 56% complete 
 
Cost: $37.3 million 
 
Estimated completion: August 2009 
 
Work completed: Three lifts of asphalt for EB I-80 from just west of North 
Texas OverCrossing in Fairfield to just east of Leisure Town OverCrossing in 
Vacaville.  Three lifts of asphalt for WB I-80 from just east of Leisure Town 
Road OverCrossing and to Alamo Creek Bridge in Vacaville 
 
Current work:  Completing the on and off ramp paving of the third lift on both 
EB and WB I-80 at various locations.  
 
Upcoming work:  Metal beam guard rail, placing shoulder backing and asphalt 
curbs. 
 
Traffic impacts:  Night time closures of various lanes and ramps along 
eastbound and westbound 80. Currently contractor is working Sunday nights 
through Thursday nights. 
 
5. Truck Climbing Lane on  
State Route 12 (Jameson Canyon Rd) 
 
Work:  Construct truck climbing lane 

 
Status:  80% complete 

 
Cost: $6.6 million 
 
Estimated completion: December 12, 2008 
 
Work completed: Roadway widening, retaining walls construction (including 
partial staining), drainage systems and installation of fence 
 
Ongoing work: Overlaying roadway with asphalt concrete, constructing 
concrete barriers at the retaining walls and beyond, hydro seeding, striping, 



various CCO work and punch list Items, signs and metal beam guard rails in 
both eastbound and westbound lanes  
 
Traffic Impacts: Westbound traffic from 9 PM to 6 AM. It is anticipated that 
night closures will be done by November 21, 2008  
 
 
6. North Texas Street I-80 Interchange (This is a city  
of Fairfield project with oversight by Caltrans) 
 
Work:  

• widening the North Texas Street Interstate 80 Overcrossing from two 
lanes to four lanes with eight-foot shoulders and the addition of a 
sidewalk on the south side.   

• provide access for both pedestrians and cyclists.   
• seismic retrofit of the approximately forty-year-old bridge and 

relocation of the I-80 easterly on- and off-ramps to a new signalized 
intersection at Manuel Campos Parkway.   

• relocating the freeway on- and off-ramps will allow left turns for the 
Rolling Hills neighborhood from North Texas to eastbound I-80.  

 
     Cost: $14 million 
 
     Estimated completion: February 2009 

 
Current work: Installed temporary railing on the freeway and shifted the traffic 
on EB and WB I-80.  Will be beginning the bridge widening work in 
November, 2008 
 
Traffic impacts: Residents and business owners should expect day and 
scheduled night work for improvements to the bridge.  Reduced lanes on 
North Texas Street and temporary realignments of the street throughout the 
construction period should also be expected.  
The City of Fairfield will work closely with Caltrans to minimize bridge and 
freeway closures and is developing a Traffic Management Plan that will 
include minimizing lane closures on city streets. 
 

 
 


